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ESTIMATE RUN 07/15/2021

ESTIMATE SUMMARY 10:55:57

CONTID: C23548         ESTIMATE NO: 0001 PROG 2005

PCN: 23548-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 ADA RAMPS PHASE 6 PERCENT TIME:

PROJECT NO: CR100-342                     

REGION 1 ADA RAMPS PHASE 6

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,405,320.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,276,000.00 NON-PARTICIPATING 94,037.58

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,000.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.86

WORK DAYS

WORK DAYS

6.69%

1,311,282.42

94,037.58

94,037.58

92,036.62

$

$

$

$

0.00

94,037.58

94,037.58

0.00

94,037.58

-2,000.96

0.00

92,036.62

0.00

AMOUNT DUE 92,036.62 92,036.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 92,036.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

ARAPAHOE  

15.0 TIME ALLOW: 84

ORIG TIME ALLOW: 84

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/14/2021

06/14/2021

07/08/2021

12/17/2020

12/21/2020

01/21/2021

06/14/2021
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PCN: 23548-BID    ESTIMATE RUN 07/15/2021

PROJECT: CR100-342                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0010 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

12.000

EACH

5.00000

0020 Removal of Sidewalk 0.000

126.900

202-00200  
 

3,299.40126.900

3,299.40

2,404.000

SY  

26.00000

0025 Removal of Curb and Gutter 0.000

144.100

202-00203  
 

2,017.40144.100

2,017.40

1,505.000

LF  

14.00000

0030 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

175.000

SY  

28.00000

0035 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

200.000

SY  

22.00000

0040 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,811.000

SF  

1.50000

0045 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

22.000

EACH

150.00000

0050 Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

1.000

EACH

875.00000

0055 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

29.000

EACH

50.00000
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PCN: 23548-BID    ESTIMATE RUN 07/15/2021

PROJECT: CR100-342                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

3.000

EACH

50.00000

0065 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

250.000

CY  

45.00000

0070 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

20.00000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

20.00000

0080 Erosion Control (Curb Ramp) 0.000

0.000

208-00090  
 

0.000.000

0.00

84.000

EACH

400.00000

0085 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

16.000

EACH

50.00000

0090 Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

15.000

EACH

35.00000

0095 Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0100 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

500.00000

0105 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

4.000

EACH

1,650.00000

0110 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

3.000

EACH

320.00000



CONTID: C23548         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 23548-BID    ESTIMATE RUN 07/15/2021

PROJECT: CR100-342                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

600.000

TON 

25.00000

0120 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

250.000

TON 

100.00000

0125 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

141.000

SY  

184.00000

0130 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

1.00000

0135 Concrete Sidewalk 0.000

21.300

608-00000  
 

1,469.7021.300

1,469.70

650.000

SY  

69.00000

0140 Concrete Curb Ramp 0.000

83.800

608-00010  
 

12,486.2083.800

12,486.20

1,502.000

SY  

149.00000

0145 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

15.000

SF  

80.00000

0150 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

950.000

LF  

38.00000

0155 Curb and Gutter Type 2 (Section II-B) 0.000

80.900

609-21020  
 

3,155.1080.900

3,155.10

850.000

LF  

39.00000

0160 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

200.000

LF  

42.00000

0165 Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

10.000

LF  

45.00000
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PCN: 23548-BID    ESTIMATE RUN 07/15/2021

PROJECT: CR100-342                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Median Cover Material (Concrete) 0.000

2.900

610-00030  
 

33.352.900

33.35

5,905.000

SF  

11.50000

0175 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

14.000

EACH

25.00000

0180 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

5.000

EACH

600.00000

0185 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

5.000

EACH

750.00000

0190 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

5.000

EACH

1,000.00000

0195 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

18.000

EACH

1,500.00000

0200 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

5.000

EACH

1,500.00000

0205 Steel Sign Post (2.5x2.5 Inch Tubing) 0.000

0.000

614-00220  
 

0.000.000

0.00

200.000

LF  

20.00000

0210 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

5.000

EACH

2,500.00000

0215 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

20.000

EACH

3,400.00000

0220 Mobilization 0.000

0.151

626-00000  
 

27,338.930.151

27,338.93

1.000

L S 

181,052.50000
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PCN: 23548-BID    ESTIMATE RUN 07/15/2021

PROJECT: CR100-342                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Public Information Management (Tier III) 0.000

156.000

626-01113  
 

18,720.00156.000

18,720.00

156.000

DAY 

120.00000

0230 Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

20.000

GAL 

50.00000

0235 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,770.000

SF  

11.75000

0240 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

3.000

EACH

700.00000

0245 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0250 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

12.000

HOUR

145.00000

0255 Flagging 0.000

40.000

630-00000  
 

840.0040.000

840.00

2,800.000

HOUR

21.00000

0260 Traffic Control Inspection 0.000

4.000

630-00007  
 

2,000.004.000

2,000.00

34.000

DAY 

500.00000

0265 Traffic Control Management 0.000

7.000

630-00012  
 

10,500.007.000

10,500.00

84.000

DAY 

1,500.00000

0270 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

10.00000

0275 Pedestrian Barricade (ADA) 0.000

200.000

630-80340  
 

11,000.00200.000

11,000.00

400.000

LF  

55.00000
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PCN: 23548-BID    ESTIMATE RUN 07/15/2021

PROJECT: CR100-342                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Construction Traffic Sign (Panel Size A) 0.000

19.500

630-80341  
 

97.5019.500

97.50

91.000

EACH

5.00000

0285 Construction Traffic Sign (Panel Size B) 0.000

4.000

630-80342  
 

20.004.000

20.00

33.000

EACH

5.00000

0290 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

50.001.000

50.00

8.000

EACH

50.00000

0295 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

400.000

EACH

20.00000

0300 Drum Channelizing Device (With Light) (Flashing) 0.000

5.000

630-80363  
 

100.005.000

100.00

20.000

EACH

20.00000

0305 Traffic Cone 0.000

10.000

630-80380  
 

10.0010.000

10.00

400.000

EACH

1.00000

0310 Stackable Vertical Panels 0.000

45.000

630-80393  
 

900.0045.000

900.00

400.000

EACH

20.00000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0320 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0325 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 23548-BID    ESTIMATE RUN 07/15/2021

PROJECT: CR100-342                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 94,037.5894,037.581,405,320.00CURRENT AMT0200 $ $ $

$ 94,037.5894,037.58$1,405,320.00$CURRENT AMTPROJECT TOTAL


